

Department of Education Year 2000 Compliance Project

Status of Mission-Critical Systems as of 10/8/98

OMB Milestones


Implementation
to be completed by 3/99

Validation
to be completed by 1/99

Renovation
to be completed by 9/98

Assessment
to be completed by 6/97

Awareness
to be completed by 12/96



Direct Loan Central Database
 Direct Loan Origination System
 Direct Loan Servicing System
 Postsec. ED Participants System
 EDCAPS
 Impact Aid Payment System
 Campus Based System
 Central Processing System
 ED's Local Area Network
 FFEL Program System
 Multiple Data Entry System
 National Student Loan System
 Pell Recipients Fin. Mgt. System
 Title IV Wide Area Network