

# Department of Education Year 2000 Compliance Project

## *Status of Mission-Critical Systems as of 9/10/98*

### OMB Milestones

**Implementation**  
to be completed by 3/99

**Validation**  
to be completed by 1/99

**Renovation**  
to be completed by 9/98

**Assessment**  
to be completed by 6/97

**Awareness**  
to be completed by 12/96

