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Dear Acting Commissioner Larsen:

This Final Audit Report, entitled Virgin Islands Department of Education Administration of the 
Learning Point Associates Contract, presents the results of our audit.  Our objective was to 
determine whether the Virgin Islands Department of Education (VIDE) ensured that Learning 
Point Associates (LPA) adequately met contract deliverables in accordance with the contract 
prior to payment by VIDE, and complied with applicable laws and regulations, for the period of 
September 15, 2003, through September 30, 2005. 

We provided a draft of this report to VIDE.  In its response to our draft, VIDE concurred with 
the finding and the recommendations.  The response is included in its entirety as an attachment 
to this report.

BACKGROUND

As a result of serious and recurring deficiencies in the administration of various Federally funded 
programs by the Government of the Virgin Islands (VI), the U.S. Department of Education (ED) 
designated VIDE as a “high-risk grantee” under 34 C.F.R. § 80.12.  Serious deficiencies were 
found in many key aspects of procurement, financial management, and proper record keeping.  
Several ED-Office of Inspector General (OIG) audit reports cited numerous weaknesses in 
management controls over ED programs and funds.  ED has worked closely with the VIDE and 
with other VI government agencies to address these major issues, but the problems could not be 
corrected by the VI immediately.  As a result, ED entered into a comprehensive, three-year 
Compliance Agreement with the VI on September 23, 2002.

The Compliance Agreement contained four areas of crosscutting issues including: (1) Program 
Planning, Design, and Evaluation, (2) Financial Management, (3) Human Capital, and (4) 
Property Management and Procurement.  Under Program Planning, Design, and Evaluation, the 
VI was required to develop a comprehensive, school-based, statewide plan by seeking the 
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assistance of expert consultants and other grantees to provide hands-on guidance in completing 
the comprehensive planning process.  The VI was required to develop, prepare, and submit to ED 
a State application in conformance with the requirements of each program for which funds were 
to be expended.  

The expected outcomes were greater site-based authority, enhanced school site-based 
management, implementation of programs to fit the needs of the individual school population, 
and to bring the VI into compliance with statutory and regulatory requirements for ED programs.

VIDE entered into a $7.4 million fixed-price contract with LPA on September 15, 2003, to 
develop a comprehensive, territory-wide plan to give schools greater site-based authority to 
determine needs and apply funding; enhance school site-based management through greater 
community involvement and accountability; implement individual school programs; bring the VI 
into compliance with requirements for ED programs; and utilize quantitative data for decision-
making at the school level.  The plan would be based on information derived from each of the 
territory’s 34 schools and the district plans.  

The plans were to be updated to reflect changes and improvements in each program year.  LPA 
was to submit to VIDE a monthly interim progress report summarizing accomplishments, status 
of progress, exceptions to planned activities, a financial report for the reporting period, and any 
difficulties encountered.

AUDIT RESULTS

VIDE did not ensure that LPA completed contract deliverables in accordance with the contract.  
Although LPA did complete the contract deliverables, VIDE did not have sufficient controls over 
its contract with LPA to ensure that the contract deliverables were completed timely, accurately, 
and prior to payment of LPA invoices.  Further, VIDE did not ensure that its contract with LPA 
contained sufficient Federal guidelines to ensure that contract services were completed in 
accordance with Federal requirements.

Auditee Comments

VIDE concurred with the findings and recommendations in the draft report.  VIDE stated that 
they had an employee who was responsible for tracking the work of LPA during the contract 
period, but did not have formal contract administration policies and procedures in place.  Further, 
meetings between VIDE officials and LPA did not include a regular review of the deliverables 
completed by LPA.  The response stated that VIDE will develop a formal Contract 
Administration Policy and Procedure Manual by June 2007 that will meet the requirements of 34 
C.F.R. § 80.40.1

  
1 VIDE contracted with Alvarez & Marsal Public Sector Services, LLC in August 2006 to provide third party 
fiduciary services in the areas of financial management, procurement, inventory, and asset management.
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FINDING – VIDE Did Not Adequately Monitor the LPA Contract 

VIDE did not adequately manage its contract with LPA to ensure that the contract deliverables 
were adequately completed.  VIDE had insufficient controls written in the contract, and did not 
perform sufficient contract monitoring to ensure that contract deliverables were delivered timely, 
in accordance with the contract, and prior to payment of the LPA invoices.  VIDE did not 
provide documentation to OIG to show that the deliverables were completed by the deadlines 
contained in the contract.  Key employees approved payment of the invoices, but they did not 
verify that the deliverables were completed before LPA invoices were paid.

34 C.F.R. § 80.40(a) states, “Grantees are responsible for managing the day-to-day operations of 
grant and subgrant supported activities.  Grantees must monitor grant and subgrant supported 
activities to assure compliance with applicable Federal requirements and that performance goals 
are being achieved.  Grantee monitoring must cover each program, function, or activity.”

According to the contract, the 13 deliverables included:  (1) selecting a planning team; (2) 
conducting needs assessments for all 34 schools; (3) describing goals and measurable objectives 
to achieve adequate yearly progress; (4) ensuring instruction by highly qualified teachers; (5) 
identifying strategies to increase parental involvement; (6) creating strategies to assist preschool 
children in the transition from early childhood programs; (7) taking steps to include teachers in 
decisions regarding the use of academic assessments; (8) developing strategies to assist students 
with academic difficulties; (9) coordinating federal, state, and local services and programs; (10) 
describing strategies to continually evaluate outcomes of the plan; (11) developing district-wide 
plans for implementing school-wide plans; (12) developing a state-wide plan for implementing 
school-wide and district-wide plans; and (13) continuing to assist VIDE in updating school-wide 
plans.  

VIDE had no means to measure the timeliness of the deliverables completed by LPA and could 
not determine whether the contract deliverables were timely.  Further, VIDE had no assurance 
that the services received were in accordance with the contract.

LPA should have commenced work in August 2003 according to the original implementation 
plan in the contract.2 However, the contract was not executed until September 15, 2003, and 
LPA started the work later than expected.3 We requested any revised deliverable schedules and 
implementation plans showing the new dates of completion from VIDE.  Despite repeated 
requests, VIDE did not provide documentation to establish that the deliverable schedules and 
implementation plans were revised.  We were later provided updated implementation plans for 
the three years of the contract by LPA at the end of our audit.  

Initially, VIDE could not provide OIG with documentation showing if the deliverables were 
completed.  OIG performed additional work by obtaining documentation from LPA to determine 

  
2 In February 2003, VIDE started the procurement process by issuing a Request for Proposal from eligible bidders.  
The negotiations with LPA began in May 2003 and were completed in July 2003.

3 ED-OIG report, The Virgin Islands Is At Risk of Not Meeting the Goals of the September 2002 Compliance 
Agreement, ED-OIG/A02-D0028, issued in February 2005, stated that "Due to the late approval of the 2001 grant, 
VIDE delayed entering into a contract with LPA . . . to develop a comprehensive, territory-wide plan based on the 
information derived from individual school and district plans.”
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that the deliverables were completed.  However, we could not determine and VIDE did not 
provide documentation that showed when the deliverables were completed.  As a result, we were 
unable to determine when the deliverables were actually completed, or whether the deliverables 
were completed in accordance with the milestones in the contract.  

VIDE did not adequately monitor the contract deliverables because it did not have any contract 
administration policies and procedures in place.  Despite the critical importance of the contract 
deliverables for VIDE’s Compliance Agreement with ED, VIDE did not establish procedures to 
monitor LPA and did not ensure that the LPA contract had sufficient controls and information 
reporting requirements for VIDE to meet its monitoring obligations.  As a result, VIDE had no 
assurance that the contract deliverables were timely and had no means to measure the timeliness 
of the deliverables completed by LPA.  VIDE had no assurance that the services received were in 
accordance with the contract.  Further, VIDE had no assurance that the $6.4 million paid to LPA 
for contract services was spent efficiently in order to improve the territory’s educational system.4  

Recommendations

We recommend that the Assistant Secretary for OESE require VIDE to:

1. Develop and implement adequate contract administration policies and procedures.

2. Ensure that future contracts contain adequate controls and information reporting 
requirements to permit monitoring by VIDE as required by 34 C.F.R. § 80.40.   

OBJECTIVE, SCOPE, AND METHODOLOGY

Our objective was to determine whether VIDE ensured that LPA adequately met contract 
deliverables in accordance with the contract prior to payment by VIDE, and VIDE complied with 
applicable laws and regulations, for the period of September 15, 2003, through September 30, 
2005.  We tested to ensure that VIDE complied with 34 C.F.R. § 80.40.  

To accomplish our audit objective, we:

• Reviewed the September 15, 2003, contract and the implementation plans between VIDE 
and LPA;  

• Interviewed VIDE officials to obtain an understanding of the payment process for LPA 
invoices and the monitoring procedures;

• Reviewed LPA invoices and miscellaneous disbursement vouchers;
• Reviewed the school improvement plans;
• Reviewed the monthly interim progress reports and monthly financial reports; 
• Reviewed the Continuous Improvement Plans;
• Reviewed the September 23, 2002, VI Compliance Agreement;  
• Interviewed school administrators to determine the level of satisfaction with the school 

plans;
  

4 VIDE has paid LPA $6.4 million as of June 2006 on the $7.4 million contract.
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• Reviewed the FY 2004 grant application to determine if certain contract deliverables 
were met;

• Interviewed the LPA project manager; and
• Interviewed officials at the VI Department of Property and Procurement to determine the 

contract award procedures.

We performed our fieldwork at VIDE and the Department of Property and Procurement on St. 
Thomas, Virgin Islands between August 2005 and March 2006.  We performed a limited review 
of the internal controls relating to the administration of the LPA contract.  Our audit disclosed 
significant internal control weaknesses that affected VIDE's ability to administer the contract 
with LPA.  Specifically, VIDE did not have adequate controls over contract monitoring to ensure 
that contract deliverables were completed timely.  

VIDE had 15 payment vouchers containing a total of 20 invoices, totaling $4,278,777 during the 
period of May 2004 through July 2005.  We judgmentally selected and reviewed the 7 largest 
payment vouchers, encompassing 12 invoices, totaling $3,580,410.  

To complete our audit objective, we relied, in part, on computer processed data from the VI 
Financial Management System (FMS).  We verified the completeness and accuracy of the data 
by comparing the source records with the computer generated check history inquiry form from 
the FMS.  Based on our testing, we determined that the computer-processed data was reliable for 
the purpose of our audit.  

We conducted the audit in accordance with generally accepted government auditing standards 
appropriate to the limited scope of the audit described above.

ADMINISTRATIVE MATTERS

Statements that managerial practices need improvements, as well as other conclusions and 
recommendations in this report, represent the opinion of the Office of Inspector General.  
Determinations of corrective action to be taken will be made by the appropriate Department of 
Education officials.

If you have any additional comments or information that you believe may have a bearing on the 
resolution of this audit, you should send them directly to the following Education Department 
official, who will consider them before taking final Departmental action on this audit:

Raymond Simon
Deputy Secretary
U.S. Department of Education
400 Maryland Avenue, SW
Washington, D.C. 20202

It is the policy of the U.S. Department of Education to expedite the resolution of audits by 
initiating timely action on the findings and recommendations contained therein.  Therefore, 
receipt of your comments within 30 days would be appreciated.
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In accordance with the Freedom of Information Act (5 U.S.C. § 552), reports issued by the 
Office of Inspector General are available to members of the press and general public to the extent 
information contained therein is not subject to exemptions in the Act.

Sincerely,

/s/
Daniel Schultz
Regional Inspector General for Audit

Attachment
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Attachment 1: VIDE Response
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